

PROJECT PROPOSAL

ACME online store

Prepared for ACME Retail Ltd.

QUOTE NO.	DATE	VALID UNTIL	PLANNED START
Q-2026-014	September 30, 2026	October 30, 2026	August 10, 2026

TOTAL AMOUNT €7,327.16 Tax included	EFFORT 124.3 h 21 tasks	ESTIMATED DURATION 7.2 days Estimated end: Aug 19, 2026
--	--	--

North Studio Ltd.

VAT no.: GB 123 4567 89 · 1 High Street, London · hello@northstudio.example · +44 20 0000 0000 · northstudio.example

Summary

TOTAL AMOUNT €7,327.16	ESTIMATED HOURS 124.3 h 113 h + 11.3 h contingency	DURATION 7.2 days 1.4 weeks · ends Aug 19, 2026	STORY POINTS 56
---------------------------	--	---	--------------------

Budget

Estimated work	€5,505.00
Contingency (10%)	€550.50
Taxable base	€6,055.50
Tax (21%)	€1,271.66
Total	€7,327.16

Some subtasks are needed by several tasks at once. They are budgeted **only once**, which avoids double-counting 8 h · €440.00. See the appendix for details.

The duration is an optimistic estimate: the team works in parallel, each person at their daily hours, with no dependencies between tasks. Sets the pace: **Anna Brooks**.

Task breakdown

WBS	TASK	ASSIGNEE	STATUS	SP	HOURS	AMOUNT
1	Authentication	—	To do	—	—	—
1.1	Login Frontend	Anna Brooks	In progress	3	2 h	€100.00
1.1.1	Design users table Backend	James Carter	Done	2	4 h	€220.00
1.1.2	Login form Frontend	Anna Brooks	In progress	3	6 h	€300.00
Subtotal 1.1 Login				8	12 h	€620.00
1.2	Sign-up	—	To do	—	—	—
1.2.1	↗ Design users table shared · see 1.1.1			—	—	—
1.2.2	Email validation Backend	James Carter	To do	3	5 h	€275.00
1.2.3	Terms and privacy Needs client	Anna Brooks	In review	1	2 h	€100.00
Subtotal 1.2 Sign-up				4	7 h	€375.00
Subtotal 1 Authentication				12	19 h	€995.00
2	Catalog	—	To do	—	—	—
2.1	Product list Frontend	Anna Brooks	To do	5	12 h	€600.00
2.2	Search	—	To do	—	—	—
2.2.1	Search index Backend	James Carter	To do	5	8 h	€440.00

WBS	TASK	ASSIGNEE	STATUS	SP	HOURS	AMOUNT
2.2.2	Filters and facets Frontend	Anna Brooks	To do	3	6 h	€300.00
Subtotal 2.2 Search				8	14 h	€740.00
2.3	Product page Frontend	Anna Brooks	To do	3	8 h	€400.00
Subtotal 2 Catalog				16	34 h	€1,740.00
3	Checkout	—	To do	—	—	—
3.1	Cart Frontend	Anna Brooks	To do	5	10 h	€500.00
3.2	Payment gateway Backend Risk	James Carter	To do	8	16 h	€880.00
3.2.1	↗ Design users table shared · see 1.1.1			—	—	—
Subtotal 3.2 Payment gateway				8	16 h	€880.00
3.3	Transactional emails Backend	—	To do	2	6 h	€270.00
Subtotal 3 Checkout				15	32 h	€1,650.00
4	Design	—	To do	—	—	—
4.1	Wireframes Needs client	Lucy Martin	Done	5	12 h	€480.00
4.2	Visual design Needs client	Lucy Martin	In progress	8	16 h	€640.00
4.3	Style guide	Lucy Martin	To do	—	0 h	€0.00
Subtotal 4 Design				13	28 h	€1,120.00

Total (each shared subtask counted once)

56113 h€5,505.00

Amounts exclude contingency and taxes; see the summary for the total.

Task details

Descriptions of the tasks in the breakdown, in the same order (WBS code).

1	Authentication	To do · 19 h · €995.00
Everything customers need to access their account securely.		
1.1	Login	Anna Brooks · In progress · 12 h · €620.00
Frontend		
Authentication		
Sign-in screen with email and password.		
- Remember the session for 30 days - Temporary lock after 5 failed attempts "Forgot my password" link		
1.1.1	Design users table	James Carter · Done · 4 h · €220.00
Backend		
Authentication > Login		
Data model shared by login, sign-up and payments.		
Includes a unique index on email and audit fields.		

3.2 **Payment gateway**

James Carter · To do · 16 h · €880.00

Backend **Risk**

Checkout

Stripe and PayPal integration.

1. Card payments
2. Wallets
3. Refunds from the dashboard

4.1 **Wireframes**

Lucy Martin · Done · 12 h · €480.00

Needs client

Design

Low-fidelity sketches of the 12 main screens, validated with the client in two iterations.

Task status

Status on Oct 1, 2026 · sprints of 2 weeks starting Aug 10, 2026



By number of tasks: To do 15 (71%) In progress 3 (14%) In review 1 (5%) Done 2 (10%)

● TO DO · 15

- 1 Authentication

1.2 Sign-up

1.2.2 Email validation Backend
- 2 Catalog

2.1 Product list Frontend

2.2 Search

2.2.1 Search index Backend

2.2.2 Filters and facets Frontend

2.3 Product page Frontend
- 3 Checkout

3.1 Cart Frontend

3.2 Payment gateway Backend Risk

3.3 Transactional emails Backend

4 Design

4.3 Style guide

● IN PROGRESS · 3

- 1.1 Login Frontend

1.1.2 Login form Frontend
- 4.2 Visual design Needs client

● IN REVIEW · 1

- 1.2.3 Terms and privacy Needs client

● DONE · 2

- 1.1.1 Design users table Backend

4.1 Wireframes Needs client

Progress by sprint

Each sprint lists the tasks that ended it in a different status from the one they had when it started. Intermediate steps are not shown.

Sprint 1 Aug 10 – 23, 2026		1 done · 1 moved forward
1.1.1	Design users table Backend	▲ To do → Done
4.1	Wireframes Needs client	▲ To do → In review
Sprint 2 Aug 24 – Sep 6, 2026		1 done · 1 moved forward
1.1.2	Login form Frontend	▲ To do → In review
4.1	Wireframes Needs client	▲ In review → Done
Sprint 3 Sep 7 – 20, 2026		2 moved forward · 1 moved back
1.1	Login Frontend	▲ To do → In progress
1.1.2	Login form Frontend	▼ In review → In progress Moved back
1.2.3	Terms and privacy Needs client	▲ To do → In progress
Sprint 4 Sep 21 – Oct 4, 2026 in progress		2 moved forward
1.2.3	Terms and privacy Needs client	▲ In progress → In review
4.2	Visual design Needs client	▲ To do → In progress

Team and workload

PERSON	HOURS/DAY	HOURS	SP	AMOUNT	DAYS	LOAD
★ Anna Brooks Frontend	7 h	46 h	23	€2,300.00	7.2	
James Carter Backend	8 h	33 h	18	€1,815.00	4.5	
Lucy Martin Design	6 h	28 h	13	€1,120.00	5.1	
Unassigned	8 h	6 h	2	€270.00	0.8	

★ Person who sets the project duration. Working days at each person's daily hours, including contingency.

Appendix: shared subtasks

These subtasks are needed by several tasks. In the breakdown they appear with an amount only once (at their own code) and as a ↗ reference everywhere else.

WBS	SUBTASK	OCCURRENCES	HOURS	AMOUNT	SAVINGS (H)	SAVINGS (€)
1.1.1	Design users table	3	4 h	€220.00	8 h	€440.00
Needed by: 1.1 Login · 1.2 Sign-up · 3.2 Payment gateway						
Total saved by not double-counting					8 h	€440.00

Particular terms

Whatever these particular terms do not cover is governed by the general terms below; if they contradict each other, these particular terms prevail.

Payment: 40% on signature, 60% on delivery.
Includes 3 months of support.

General terms

1. Contract documents. This quote, its task breakdown and its terms are the whole agreement between the parties.
2. Independent parties. The provider works as an independent professional: there is no employment relationship.
3. Confidentiality. Each party keeps confidential the information of the other it learns during the project.
4. Changes. Any change of scope, price or dates is agreed in writing; an email from each party is enough.
5. Signing. The parties may sign on paper, in two copies with their initials on every page, or electronically.

Acceptance and signatures

PROVIDER

North Studio Ltd.

VAT no.: GB 123 4567 89

Address: 1 High Street, London

Email: hello@northstudio.example

CLIENT

ACME Retail Ltd.

Tax ID: GB 987 6543 21

Address: 22 Market Road, Leeds

Email: purchasing@acme.example

The parties accept quote no. Q-2026-014 dated September 30, 2026 for the project “ACME online store”: the scope in the task breakdown, the amount of €7,327.16 and the terms of this document. The offer is valid until October 30, 2026.

This agreement is governed by the laws of England and Wales. The parties submit any dispute arising from it to the courts of London.

PROVIDER

Signature

Name: Emma North

ID document: Passport 123456789

Position: Director

Place and date:

CLIENT

Signature

Name: Jordan Smith

ID document:

Position: Head of Digital

Place and date: