

PROJECT PROPOSAL

ACME online store

Prepared for ACME Retail Ltd.

QUOTE NO.	DATE	VALID UNTIL	PLANNED START
Q-2026-014	September 30, 2026	October 30, 2026	August 10, 2026

TOTAL AMOUNT €7,327.16 Tax included	EFFORT 124.3 h 21 tasks	ESTIMATED DURATION 7.2 days Estimated end: Aug 19, 2026
--	--	--

Summary

TOTAL AMOUNT €7,327.16	ESTIMATED HOURS 124.3 h 113 h + 11.3 h contingency	DURATION 7.2 days 1.4 weeks · ends Aug 19, 2026	STORY POINTS 56
---------------------------	--	---	--------------------

Budget

Estimated work	€5,505.00
Contingency (10%)	€550.50
Taxable base	€6,055.50
Tax (21%)	€1,271.66
Total	€7,327.16

Some subtasks are needed by several tasks at once. They are budgeted **only once**, which avoids double-counting 8 h · €440.00. See the appendix for details.

The duration is an optimistic estimate: the team works in parallel, each person at their daily hours, with no dependencies between tasks. Sets the pace: **Anna Brooks**.

Task breakdown

WBS	TASK	ASSIGNEE	STATUS	SP	HOURS	AMOUNT
1	Authentication	—	To do	—	—	—
1.1	Login Frontend	Anna Brooks	In progress	3	2 h	€100.00
1.1.1	Design users table Backend	James Carter	Done	2	4 h	€220.00
1.1.2	Login form Frontend	Anna Brooks	In progress	3	6 h	€300.00
Subtotal 1.1 Login				8	12 h	€620.00
1.2	Sign-up	—	To do	—	—	—
1.2.1	↗ Design users table shared · see 1.1.1			—	—	—
1.2.2	Email validation Backend	James Carter	To do	3	5 h	€275.00
1.2.3	Terms and privacy Needs client	Anna Brooks	In review	1	2 h	€100.00
Subtotal 1.2 Sign-up				4	7 h	€375.00
Subtotal 1 Authentication				12	19 h	€995.00
2	Catalog	—	To do	—	—	—
2.1	Product list Frontend	Anna Brooks	To do	5	12 h	€600.00
2.2	Search	—	To do	—	—	—
2.2.1	Search index Backend	James Carter	To do	5	8 h	€440.00

WBS	TASK	ASSIGNEE	STATUS	SP	HOURS	AMOUNT
2.2.2	Filters and facets Frontend	Anna Brooks	To do	3	6 h	€300.00
Subtotal 2.2 Search				8	14 h	€740.00
2.3	Product page Frontend	Anna Brooks	To do	3	8 h	€400.00
Subtotal 2 Catalog				16	34 h	€1,740.00
3	Checkout	—	To do	—	—	—
3.1	Cart Frontend	Anna Brooks	To do	5	10 h	€500.00
3.2	Payment gateway Backend Risk	James Carter	To do	8	16 h	€880.00
3.2.1	↗ Design users table shared · see 1.1.1			—	—	—
Subtotal 3.2 Payment gateway				8	16 h	€880.00
3.3	Transactional emails Backend	—	To do	2	6 h	€270.00
Subtotal 3 Checkout				15	32 h	€1,650.00
4	Design	—	To do	—	—	—
4.1	Wireframes Needs client	Lucy Martin	Done	5	12 h	€480.00
4.2	Visual design Needs client	Lucy Martin	In progress	8	16 h	€640.00
4.3	Style guide	Lucy Martin	To do	—	0 h	€0.00
Subtotal 4 Design				13	28 h	€1,120.00

Total (each shared subtask counted once) **56** **113 h** **€5,505.00**

Amounts exclude contingency and taxes; see the summary for the total.

Task details

Descriptions of the tasks in the breakdown, in the same order (WBS code).

1	Authentication	To do · 19 h · €995.00
Everything customers need to access their account securely.		
1.1	Login	Anna Brooks · In progress · 12 h · €620.00
	Frontend	
Authentication		
Sign-in screen with email and password.		
- Remember the session for 30 days - Temporary lock after 5 failed attempts "Forgot my password" link		
1.1.1	Design users table	James Carter · Done · 4 h · €220.00
	Backend	
Authentication › Login		
Data model shared by login, sign-up and payments.		
Includes a unique index on email and audit fields.		

3.2 **Payment gateway**

James Carter · To do · 16 h · €880.00

Backend **Risk**

Checkout

Stripe and PayPal integration.

1. Card payments
2. Wallets
3. Refunds from the dashboard

4.1 **Wireframes**

Lucy Martin · Done · 12 h · €480.00

Needs client

Design

Low-fidelity sketches of the 12 main screens, validated with the client in two iterations.

Task status

Status on Oct 1, 2026 · sprints of 2 weeks starting Aug 10, 2026



By number of tasks: To do 15 (71%) In progress 3 (14%) In review 1 (5%) Done 2 (10%)

● TO DO · 15

- 1 Authentication

1.2 Sign-up

1.2.2 Email validation Backend
- 2 Catalog

2.1 Product list Frontend

2.2 Search

2.2.1 Search index Backend

2.2.2 Filters and facets Frontend

2.3 Product page Frontend
- 3 Checkout

3.1 Cart Frontend

3.2 Payment gateway Backend Risk

3.3 Transactional emails Backend

4 Design

4.3 Style guide

● IN PROGRESS · 3

- 1.1 Login Frontend

1.1.2 Login form Frontend
- 4.2 Visual design Needs client

● IN REVIEW · 1

- 1.2.3 Terms and privacy Needs client

● DONE · 2

- 1.1.1 Design users table Backend

4.1 Wireframes Needs client

Progress by sprint

Each sprint lists the tasks that ended it in a different status from the one they had when it started. Intermediate steps are not shown.

Sprint 1 Aug 10 – 23, 2026		1 done · 1 moved forward
1.1.1	Design users table Backend	▲ To do → Done
4.1	Wireframes Needs client	▲ To do → In review
Sprint 2 Aug 24 – Sep 6, 2026		1 done · 1 moved forward
1.1.2	Login form Frontend	▲ To do → In review
4.1	Wireframes Needs client	▲ In review → Done
Sprint 3 Sep 7 – 20, 2026		2 moved forward · 1 moved back
1.1	Login Frontend	▲ To do → In progress
1.1.2	Login form Frontend	▼ In review → In progress Moved back
1.2.3	Terms and privacy Needs client	▲ To do → In progress
Sprint 4 Sep 21 – Oct 4, 2026 in progress		2 moved forward
1.2.3	Terms and privacy Needs client	▲ In progress → In review
4.2	Visual design Needs client	▲ To do → In progress

Team and workload

PERSON	HOURS/DAY	HOURS	SP	AMOUNT	DAYS	LOAD
★ Anna Brooks Frontend	7 h	46 h	23	€2,300.00	7.2	
James Carter Backend	8 h	33 h	18	€1,815.00	4.5	
Lucy Martin Design	6 h	28 h	13	€1,120.00	5.1	
Unassigned	8 h	6 h	2	€270.00	0.8	

★ Person who sets the project duration. Working days at each person's daily hours, including contingency.

Appendix: shared subtasks

These subtasks are needed by several tasks. In the breakdown they appear with an amount only once (at their own code) and as a ↗ reference everywhere else.

WBS	SUBTASK	OCCURRENCES	HOURS	AMOUNT	SAVINGS (H)	SAVINGS (€)
1.1.1	Design users table	3	4 h	€220.00	8 h	€440.00
Needed by: 1.1 Login · 1.2 Sign-up · 3.2 Payment gateway						
Total saved by not double-counting					8 h	€440.00

Terms

Payment: 40% on signature, 60% on delivery.
Includes 3 months of support.