

PROJECT PROPOSAL

ACME online store

Prepared for ACME Retail Ltd.

QUOTE NO.	DATE	VALID UNTIL	PLANNED START
Q-2026-014	September 30, 2026	October 30, 2026	October 5, 2026

TOTAL AMOUNT

€7,327.16

Tax included

EFFORT

124.3 h

21 tasks

ESTIMATED DURATION

7.2 days

Estimated end: Oct 14, 2026

North Studio Ltd.

Tax ID: GB 123 4567 89 · 1 High Street, London · hello@northstudio.example · +44 20 0000 0000 · northstudio.example

Summary

TOTAL AMOUNT €7,327.16	ESTIMATED HOURS 124.3 h 113 h + 11.3 h contingency	DURATION 7.2 days 1.4 weeks · ends Oct 14, 2026	STORY POINTS 56
---------------------------	--	---	--------------------

Budget

Estimated work	€5,505.00
Contingency (10%)	€550.50
Taxable base	€6,055.50
Tax (21%)	€1,271.66
Total	€7,327.16

- Some subtasks are needed by several tasks at once. They are budgeted **only once**, which avoids double-counting 8 h · €440.00. See the appendix for details.
- The duration is an optimistic estimate: the team works in parallel, each person at their daily hours, with no dependencies between tasks. Sets the pace: **Anna Brooks**.

Task breakdown

WBS	TASK	ASSIGNEE	SP	HOURS	AMOUNT
1	Authentication	—	—	—	—
1.1	Login	Anna Brooks	3	2 h	€100.00
1.1.1	Design users table	James Carter	2	4 h	€220.00
1.1.2	Login form	Anna Brooks	3	6 h	€300.00
	Subtotal 1.1 Login		8	12 h	€620.00
1.2	Sign-up	—	—	—	—
1.2.1	↗ Design users table shared · see 1.1.1		—	—	—
1.2.2	Email validation	James Carter	3	5 h	€275.00
1.2.3	Terms and privacy	Anna Brooks	1	2 h	€100.00
	Subtotal 1.2 Sign-up		4	7 h	€375.00
	Subtotal 1 Authentication		12	19 h	€995.00
2	Catalog	—	—	—	—
2.1	Product list	Anna Brooks	5	12 h	€600.00
2.2	Search	—	—	—	—
2.2.1	Search index	James Carter	5	8 h	€440.00

WBS	TASK	ASSIGNEE	SP	HOURS	AMOUNT
2.2.2	Filters and facets	Anna Brooks	3	6 h	€300.00
Subtotal 2.2 Search			8	14 h	€740.00
2.3	Product page	Anna Brooks	3	8 h	€400.00
Subtotal 2 Catalog			16	34 h	€1,740.00
3	Checkout	—	—	—	—
3.1	Cart	Anna Brooks	5	10 h	€500.00
3.2	Payment gateway	James Carter	8	16 h	€880.00
3.2.1	↗ Design users table shared · see 1.1.1		—	—	—
Subtotal 3.2 Payment gateway			8	16 h	€880.00
3.3	Transactional emails	—	2	6 h	€270.00
Subtotal 3 Checkout			15	32 h	€1,650.00
4	Design	—	—	—	—
4.1	Wireframes	Lucy Martin	5	12 h	€480.00
4.2	Visual design	Lucy Martin	8	16 h	€640.00
4.3	Style guide	Lucy Martin	—	0 h	€0.00
Subtotal 4 Design			13	28 h	€1,120.00
Total (each shared subtask counted once)			56	113 h	€5,505.00

Amounts exclude contingency and taxes; see the summary for the total.

Task details

Descriptions of the tasks in the breakdown, in the same order (WBS code).

1 Authentication

19 h · €995.00

Everything customers need to access their account securely.

1.1 Login

Anna Brooks · 12 h · €620.00

Authentication

Sign-in screen with email and password.

- Remember the session for 30 days
- Temporary lock after 5 failed attempts
- "Forgot my password" link

1.1.1 Design users table

James Carter · 4 h · €220.00

Authentication › Login

Data model shared by login, sign-up and payments.

Includes a **unique index on email** and audit fields.

3.2 **Payment gateway**

James Carter · 16 h · €880.00

Checkout

Stripe and PayPal integration.

1. Card payments
2. Wallets
3. Refunds from the dashboard

4.1 **Wireframes**

Lucy Martin · 12 h · €480.00

Design

Low-fidelity sketches of the 12 main screens, validated with the client in two iterations.

Team and workload

PERSON	HOURS/DAY	HOURS	SP	AMOUNT	DAYS	LOAD
★ Anna Brooks Frontend	7 h	46 h	23	€2,300.00	7.2	
James Carter Backend	8 h	33 h	18	€1,815.00	4.5	
Lucy Martin Design	6 h	28 h	13	€1,120.00	5.1	
Unassigned	8 h	6 h	2	€270.00	0.8	

★ Person who sets the project duration. Working days at each person's daily hours, including contingency.

Appendix: shared subtasks

These subtasks are needed by several tasks. In the breakdown they appear with an amount only once (at their own code) and as a ↗ reference everywhere else.

WBS	SUBTASK	NEEDED BY	OCCURRENCES	HOURS	AMOUNT	SAVINGS (H)	SAVINGS (€)
1.1.1	Design users table	1.1 Login 1.2 Sign-up 3.2 Payment gateway	3	4 h	€220.00	8 h	€440.00
Total saved by not double-counting						8 h	€440.00

Terms

Payment: 40% on signature, 60% on delivery.
Includes 3 months of support.